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EMCBC Office of Cost Estimating & Project Management Support 

The mission of the EMCBC Office of Cost Estimating and Project Management is to fully integrate 

sound cost estimating practices into all of EM's acquisition and project management processes by 

establishing EM Corporate cost estimating requirements and providing oversight for contractor-

developed cost estimates, preparing Independent Government Cost Estimates to support EM 

Acquisition and Contract Management efforts, preparing Independent Cost Estimates to support EM 

project planning and execution needs, performing Independent Cost Reviews of contractor-developed 

cost estimates, supporting Risk Management Planning activities, and expanding our role in EM’s Life-

Cycle Planning processes to facilitate development of environmental liability estimates. This office 

also serves as the EMCBC's Project Management Organization (PMO), whose role is to improve the 

overall success of EM’s Clean-up projects by establishing standards and templates, providing project 

support through mentoring and resources, and by supporting the planning and execution of strategic, 

high risk, high cost, and complex EM Clean-up/Closure projects. 

Cost Estimating & Analysis Division Staffing  
 

This office is currently staffed with six experienced professional cost estimators/engineers under the 

direction of the Assistant Director for the OCE&PMS.  This staff has more than 80 years of 

experience estimating the cost of environmental cleanup activities. 

  M. Allen Moe, P.E., Lead Cost Engineer 

 Steve Olszewski, Senior Cost Engineer 

 Russ Donaldson, Senior Cost Estimator 

 Kevin Barry, Cost Estimator 

 Michael Mills, Cost Estimator 

 Lori Erbele, Cost Estimator 

Cost Estimating Services Provided During FY-14 to Support EM’s Cleanup Program  
 

The following figures depict organizational workload accomplished, segregated by primary service 

areas or task assignments, and by customer sites during FY-14.  
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Cost Estimating Team: FY-14 Notable Accomplishments  
 

EM’s ability to negotiate contracts that provide the best value for the government depends in large part 

on EM’s ability to determine independently the fair value of the services being placed under contract. 

That task falls to EM’s Federal cost estimators located at the EMCBC, who prepare Independent 

Government Cost Estimates (IGCE), to support EM’s acquisition and contract management activities. 

During FY14 the EMCBC Cost Estimating and Analysis Division prepared and published 106 IGCEs 

to support acquisition and contract management actions affiliated with the EMCBC, EM Small Sites, 

LANL, ORP, and the PPPO including EM’s Portsmouth and Paducah Sites. 

Other notable FY14 accomplishments include: 

 Published EM’s Independent Cost (Estimate) Review Guide to provide uniform guidance and 

best practices for use when reviewing cost estimates prepared to support EM cleanup programs 

and projects, 

 Hosted a workshop for twenty two members of the EM Applied Cost Engineering (ACE) 

Team to promote continuous cost engineering improvements through the dissemination of cost 

engineering tools, methods, techniques, best practices and lessons-learned across the EM 

complex, 
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 Increased the number of projects captured in EM’s Environmental Cost Analysis System 

(ECAS), a repository of actual completed project cost and project information, to more than 

three hundred cleanup projects.  Developed an on-line data entry tool to facilitate collecting 

additional project data throughout the EM complex. 

 Completed twenty Independent Cost Estimate Reviews of contractor-developed cost estimates 

to support EM independent validation and approval requirements, and 

 Provided cost estimating support to sixteen Acquisition Integrated Project Teams (AIPTs) and 

subsequent Source Evaluation Boards (SEBs). 
 

Project Management Support Division Staffing  
 

This office is currently staffed with six experienced program analysts under the direction of the 

Assistant Director for the OCE&PMS.  This staff has more than 80 years of experience in project 

management and controls associated with planning and executing technically complex environmental 

cleanup activities. 

 

 Jon Stickelman, PMP, Program Analyst  
 Paul Lucas, PMP, Program Analyst 

 Lorie Howard, Program Analyst 

 Sue Smiley, PMP, Program Analyst 

 John Shine, Program Analyst 

 John Wood, Program Analyst 

Project Management Support Division Services Provided During FY-14 to Support EM’s 

Cleanup Program  
 

The following figures depict organizational workload accomplished, segregated by primary service 

areas or task assignments, and by customer sites during FY-14. 
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Project Management Support Division: FY-14 Notable Accomplishments 
 

The core project management and control functions the EMCBC Project Management Support 

Division provided to EMCBC Small and Serviced Sites during FY-14 included: 

 

 Acting as the Secretariat for the Consolidated Business Center Acquisition Advisory Board 

(CBCAAB), facilitated review and AE approval for CD-1 (Approve Alternative Selection and 

Cost Range) and CD-2/3 (Approve Performance Baseline) for the LBNL Old Town D&D 

Phase I Project. 

 Provided project management support to the LBNL Old Town D&D Project Federal Project 

Director to develop all required CD-2/3 project documentation IAW DOE O 413.3B 

requirements. 

 Provided project management support to the SPRU D&D Project Federal Project Director to 

update all required CD-2/3 project documentation IAW DOE O 413.3B requirements to 

support change control requirements and support an External Independent Review (EIR) 

performed by the DOE Office of Acquisition and Project Management (MA-63). 

 Provided continuous support to the SPRU Federal Project Director (FPD) by performing 

project execution oversight, analysis, performance reporting and monthly EVMS surveillances. 

 Coordinated development, EMCBC and HQ review and issue of all EM Small Site Fiscal Year 

Work Plans (FYWPs) for FY-15.  

 Coordinated all Quarterly Project Reviews for all Capital Asset Projects (CAPs) being planned 

and executed by EM Small Sites. 

 Supported completion of seven (7) EM-53 led Project Peer Reviews 

 Continues to provide Subject Matter Expertise (SME) to EM HQ, Field Offices, and Small 

Sites to support Project Completion (CD-4) requirements, including the collection, 

development, and publishing lessons-learned reports required by DOE O 413.3B. 

 Formally closed out several ARRA-funded EM Cleanup Projects.  
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 Completed re-engineering EMCBC’s Project Management Support Office website, and 

published an updated Management System Description, three Subject Areas Descriptions, and 

18 Subject Area Procedures to support EMCBC and Small Site project management 

improvement efforts.  

 Provided extensive support EMCBC Office of Contracting by providing staffing for 5 

Acquisition Integrated Project Teams (AIPTs) and/or Source Evaluation Boards in support of 

the following acquisition efforts: 

o Paducah Gaseous Diffusion Plant (PGDP) Deactivation Project 

o Paducah Infrastructure Support Services 

o Portsmouth Infrastructure Support Services 

o WVDP Technical Assistance Contract 

o Operation of Depleted Uranium Hexaflouride (DUF6) Conversion Facilities Project 

 Supported EM-HQ by evaluating and assessing the Contract Performance Baseline (CPB) 

associated with the WIPP (CBFO) Recovery Project. 

 Reviewed and evaluated the WVDP contractor-developed Risk Management Plan. 

 
 

 

 

 

 


